Progress Update

December 14 2015+

DNT to East of Preston Road (SH 289)
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m Public Hearing, August 2012: “Technically preferred alignment” selected
m March 2013: CCTRA authorized schematics from DNT to SH 289

m June 2014: Schematic Complete
m January 2015: Court Presentation: Adjusted Corridor

and Ultimate Interchange Evaluation

May 2015: NTP for Final Design
August 2015: MAPO Meetings
October 2015: Public Meeting



Outer Loop at Dallas North Tollway

7
Outer Loop at Preston Road
(FU" MuIti—DirectionaI) (Three-Level Box)



e Coordination with Atmos on gas pipeline
project under construction revealed
significant relocation cost.

— Estimated Over $1 Million for relocation including
providing new dedicated easement

e Alignment adjusted to avoid impacts

 No new property owners affected



Limits of Atmos Gas Pipeline Replacement Project (Completed October 2015)
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Original Adjusted Corridor (2014)
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Alternatives Considered

1. Atmos Relocation
— Major Cost & Schedule Implications

2. Minor Alignment Adjustment | &=

Impact

— No new parcels, some additional ROW

3. Major Alignment Adjustment

— Significant Schedule Implications, Adjacent Development
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Stakeholder Involvement

e TXDOT & NCTCOG
Coordination

« MAPO Meetings
(Alignment
Adjustment)

* Public Meeting (Open
House)




Court consideration of adoption of Local
Environmental Document

Continue Development of Final Design Plans
Begin ROW Acquisition for Segment 3a

Begin Full Schematic Development from
Denton County Line to Custer Road
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